
Parks and Recreation G.O. Bond



GO Bond
Park Improvement Projects

(Completed and Under Construction)

• Giuffrida Park
• Horton Park
• Koza/Saladino Park
• Northwest Softball Complex
• Pelican Baseball Complex
• Pelican Soccer Complex
• Storm Football Complex
• Strausser BMX Sports Complex

Total Budget: $1,635,000
Total Actual Cost: $1,447,492
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Giuffrida Park

New Shade Structure (Under Construction)

Budget: $85,000
Actual Cost: $57,566
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Horton Park

Constructed 2 new park pavilions

Budget: $100,000
Actual Cost: $  94,500
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Koza/Saladino Park

Installed new park playground with shade structure

Budget: $300,000
Actual Cost: $307,478
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Northwest Softball Complex

Playground with shade structures

Budget: $300,000
Actual Cost: $282,709
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Northwest Softball Complex

Constructed 2 new park pavilions

Budget: $100,000
Actual Cost: $  94,500
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Pelican Baseball Complex

Installed multi-use paths and asphalt paving

Budget: $100,000
Actual Cost: $  41,742
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Pelican Baseball Complex

Installed new playground with shade structure

Budget: $300,000
Actual Cost: $258,157
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Pelican Soccer Complex

8’ Perimeter Security Fence (Under Construction)

Budget: $100,000
Actual Cost: $ 97,000



Storm Football Complex
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Installed new LED Lighting on Field 3

Budget: $150,000
Actual Cost: $148,000
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Strausser BMX Sports Complex

New asphalt parking lot, paver walkway, and 
concrete for bicycle staging area

Budget: $100,000
Actual Cost: $ 65,840



GO Bond Park Status Updates

Community Parks: Most Recent Update Next Step

Lake Kennedy Racquet Center 60% Design plans received on 8/7/20
Anticipate delivery of Final design in early 
December

Festival Park 60% Design plans received on 8/7/21
Anticipate delivery of Final design in early 
December

Yellow Fever Creek Nature Center 60% Design plans received on 8/7/22
Anticipate delivery of Final design in early 
December

Yacht Club

Council approval of concept plan and 
authorization to begin design phase on 
10/5/20

Anticipate delivery of 30% plans in late 
December
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GO Bond Park Status Updates
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Neighborhood Parks: Most Recent Update Next Step

Cultural Park 90% Design plans received on 8/14/20 Anticipate delivery of Final plans in mid October

Crystal Lake Park 30% Design plans received on 2/24/20
Anticipate delivery of 60% Design plans in mid 
November

Gator Circle Park 90% Design plans received on 9/11/20 Anticipate delivery of Final plans in mid October

Lake Meade Park 60% Design plans received on 6/5/20
Anticipate delivery of 90% Design plans in mid 
December

Oasis Woods Park 90% Design plans received on 9/25/20 Anticipate delivery of Final plans in late October

Sands Park 90% Design plans received on 9/25/20 Anticipate delivery of Final plans in late October

Tropicana Park 30% Design plans received on 2/24/20
Anticipate delivery of 60% Design plans in mid 
November

Shade Structures
Completed survey and geotech field work.  
Generated initial plan layouts. Awaiting supplier costs to submit 30% Design plans.  



GO Bond Park Status Updates
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Miscellaneous Projects: Most Recent Update Next Step

Giuffrida Park
Plan complete and DCD site plan permit 
authorization has been received. Finalizing Bid Packet for construction.

Del Prado Linear Park Plans complete.  City working on replat of property.
Submit project for DCD review and permit approval 
upon acceptance of replat.



THANK YOU
any questions?
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