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Why have a bond?

In 2016, the Parks Master Plan was updated after a comprehensive 
study by Barth & Associates. Their conclusion: the City of Cape Coral 
needs more parks and amenities. According to the benchmarking of level 
of service through NRPA, a community should have 12.1 acres per 
thousand residents. In the recently developed Parks Master Plan, it has 
been indicated that Cape Coral is woefully underserved with parkland 
with only 4.7 acres of parkland per thousand people. 

Green space and park amenities contribute to quality of life encouraging 
healthy lifestyles, a sense of community, and providing an opportunity to 
get close to nature. 

While parks and recreational activities have always been viewed as 
“quality of life”, doctors are routinely handing out “park prescriptions” to 
patients to use nearby parks for exercise. High levels of inactivity are 
associated with chronic diseases (heart disease, diabetes, and cancer). 
Parks are the perfect prescription – NO copay!
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What is included in the GO Bond?

To summarize, Phase I of this General Obligation bond includes:

Improvements to ten existing parks

The addition of seven neighborhood and three community parks

The design, permitting, and construction of Yellow Fever Creek
Environmental Park

Land acquisition

Additional details about Phase I will be provided later in the presentation.

Phase II includes public private partnerships for enhanced restaurant and
retail opportunities at the Yacht Club, Crystal Lake Park, and Cultural Park.
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Phase I of the GO Bond 
includes:

Improvements to ten existing parks

The addition of seven neighborhood and three 
community parks

The design, permitting, and construction of Yellow 
Fever Creek Environmental Park 

Land acquisition
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Park and 
Recreation Bond 
Projects

Park Locations

An overview of the 
proposed park 
locations affected by 
the bond.

City of Cape Coral Parks and Recreation Master Plan 
Cit y-wide GO Bond Park Improvement Locations 

f. u twe: Ne-ight'.)a l'JOOd Parks. 

FuttHe Commurilr,,' Parks 

Futun::· Fn•,-ironm<"n~I Pilrk 



Three community 
parks – new features

Yacht Club: Increase beach area, parking, 
walkability, and boat ramp/parking

Festival Park: Phase I includes site preparation, 
grassy lawn areas, portable stage location, multi 
use fields, and restrooms.

Lake Kennedy (including Sun Splash): Phase I 
includes site preparation, Pro Shop with 
restrooms, tennis and pickleball courts.
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GO Bond
Park Improvement Projects

• Giuffrida Park
• Horton Park
• Koza/Saladino Park
• Northwest Softball Complex
• Pelican Baseball Complex
• Pelican Soccer Complex
• Storm Football Complex
• Strausser BMX Sports Complex

Total Budget: $1,635,000
Total Actual Cost: $1,447,492
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Northwest Softball Complex

Constructed 2 new park pavilions

Budget: $100,000
Actual Cost: $  94,500
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Pelican Baseball Complex

Installed multi-use paths and asphalt paving

Budget: $100,000
Actual Cost: $  41,742
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Pelican Baseball Complex

Installed new playground with shade structure

Budget: $300,000
Actual Cost: $258,157
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Pelican Soccer Complex

8’ Perimeter Security Fence

Budget: $100,000
Actual Cost: $ 97,000
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Strausser BMX Sports Complex

New asphalt parking lot, paver walkway, and 
concrete for bicycle staging area

Budget: $100,000
Actual Cost: $ 65,840



GO Bond Park Status Updates

Community Parks: Most Recent Update Next Step

Lake Kennedy Racquet Center
Final Design plans received on 12/4/20.  Staff 
review is underway.

Submit final plans to DCD for site development 
permit approval.  Prepare construction bid 
packets and project specifications.

Festival Park
Final Design plans received on 12/14/20. 
Staff review is underway.

 
Submit final plans to DCD for site development 
permit approval.  Prepare construction bid 
packets and project specifications.

Yellow Fever Creek Nature Center
Final Design plans received on 12/18/20.  
Staff review is underway.

Submit final plans to DCD for site development 
permit approval.  Prepare construction bid 
packets and project specifications.

Yacht Club

Council approval of concept plan and 
authorization to begin design phase on 
10/5/20

Anticipate delivery of 30% plans in early 
January.  In negotiations with Construction 
Manager at Risk (CMAR) and hope to have 
them on board following 30% design.
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Festival Park
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Yellow Fever Creek Preserve
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GO Bond Park Status Updates
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Neighborhood Parks: Most Recent Update Next Step

Cultural Park
Final Design plans submitted to DCD for site 
development permit approval on 11/18/20.

Prepare construction bid packets and project 
specifications.

Crystal Lake Park
60% Design plans received on 12/18/20.  Staff 
review is underway.

Anticipate delivery of 90% Design plans in mid 
February.

Gator Circle Park
Final Design plans submitted to DCD for site 
development permit approval on 11/20/20.

Prepare construction bid packets and project 
specifications.

Lake Meade Park 60% Design plans received on 6/5/20
Anticipate delivery of 90% Design plans in mid 
January.

Oasis Woods Park
Final Design plans submitted to DCD for site 
development permit approval on 12/7/20.

Prepare construction bid packets and project 
specifications.

Sands Park
Final Design plans submitted to DCD for site 
development permit approval on 12/7/20.

Prepare construction bid packets and project 
specifications.

Tropicana Park
60% Design plans received on 12/18/20.  Staff 
review is underway.

Anticipate delivery of 90% Design plans in mid 
February.

Shade Structures
60% Design plans received on 12/18/20.  Staff 
review is underway.

Anticipate delivery of Final Design plans in early 
February.



Cultural Park

17



18

Crystal Lake Park



Gator Circle Neighborhood Park
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Lake Meade Park
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Oasis Woods Park
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Sands Park
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Tropicana Park
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GO Bond Park Status Updates
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Miscellaneous Projects: Most Recent Update Next Step

Giuffrida Park
Plan complete and DCD site plan permit 
authorization has been received.

Finalizing Bid Packet for construction.  Project will be 
combined with Del Prado Linear Park as one bid 
package.

Del Prado Linear Park
Finalizing plans for submittal to DCD for site 
development permit approval.

DCD permit review of final plans for issuance of a 
site development permit.  Generating bid packet and 
technical specifications.



THANK YOU
any questions?
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