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Parks GO Bond and Yacht Club

1. Giuffrida Park - Open
2. Del Prado Linear Park - Open
3. Gator Trails Park – Open 
4. Cultural Park – Open
5. Sands – Open 
6. Coviello – Open
7. Yellow Fever  - Const. 75% Complete
8. Lake Kennedy – Const. 95% Complete
9. Crystal Lake – Const. 10% Complete
10. Festival Park – NTP July 1, 2024
11. Lake Meade – Potential P3
12. Tropicana - Permitting 
13. Yacht Club – Permitting/Master Plan
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Yellow Fever Creek

Contractor: OAC Action Construction

• Contract Amount: $5,739,321

• 5% Contingency: $   286,966

• Budget: $6,026,287

• Schedule: Completion Feb 
2024

• Construction is 75% complete 
and behind schedule.

• Liquidated Damages are being 
assessed on this contract.

• Budget on Track
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Lake Kennedy Racquet Center

32 Pickleball Courts,  12 Tennis Courts,  Pro-shop/Office/Concessions 

• Contract Amount:  $10,707,648

• 5% Contingency:   $      535,382

• Budget: $11,243,030

• Construction is 95% Complete

• Schedule: Completion June 2024

• Additional parking in design.

• Budget on Track
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Contractor: Charles Perry Partners, Inc.



Crystal Lake Park
• Base Bid:                $  7,427,042 
• Bid Additives:       $  1,229,433
• 5% Contingency: $      432,824
• Budget: $10,293,147

• NTP Issued March 18, 2024

• Contract Duration: 360 days

• Schedule: Completion March 2025

• Construction is 10% Complete

• Budget on Track
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Contractor: Pavement Maintenance, LLC.



Festival Park
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• Base Bid:          $16,980,940 
• Contingency:   $      849,047
• Budget: $17,829,987

•

• Groundbreaking:  June 28, 2024

• NTP Issued for July 1, 2024

• Contract Duration: 480 days

• Schedule: Completion March 2025

            

Contractor: Burke Construction Group, Inc.

• Public Works horticultural debris 
removal project completed    April 
25, 2024



Lake Meade Park

• Possible P3 for Community 
Center, Pool, Indoor 
Recreation, Etc. 

• P3 requires modifications to 
the plans and permits.

• Proposed Bidding: TBD

• Contract Duration: TBD
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Tropicana Park
• Waiting on USACE Permit

• USACE waiting on NOAA

• Obtained SFWMD Permit

• Exotic Tree Removal and 
Eagle Nest Take Completed

• Preparing/updating bid 
documents in anticipation 
of permit issuance.

• Contract Duration: 
Estimate 360 Days
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Yacht Club
• Design: Kimley-Horn (KH)
• CMAR: Wright Construction
• Waiting on USACE & FDEP 

Permits
• Boat Slip Transfer being 

completed
• GMP bidding on hold
• Beach Open
• De-Construction and Demo    

Contract nearing completion
• Final design and pier design 

proposals are in process
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THANK YOU
Thank you
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