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Design Update 
A B C D E F G H 

30% 
Design 

 60% 
Design 

 90% 
Design 

 100% 
Design 

 Site Development 
Permit Submittal 

 Site Development 
Permit Approval 

 SFWMD Permit 
Status

 
ACOE Permit Status 

Community:
Lake Kennedy Racquet Center (Phase 1) X X Approved N/A 
Festival Park (Phase 1) X X Approved N/A 
Yellow Fever Creek Nature Center (Phase 1) X X Pending N/A 
Yacht Club (Phase 1) X Pending Pending 

Neighborhood:
Cultural Park X X Approved N/A 
Gator Circle Park X X Approved N/A 
Lake Meade Park (Phase 1) X X Pending Approved 
Oasis Woods Park X X Pending N/A 
Sands Park X X Pending N/A 
Crystal Lake Park X X Pending Pending 
Tropicana Park X X Pending Pending 

Miscellaneous:
Giuffrida Park X X N/A N/A 
Del Prado Linear Park X X N/A N/A 
Shade Structures X N/A N/A N/A



Pre-Construction Activities Update
A B C D E 

Ownership & 
Encumbrance 

Title Work 

 
 Utility Letter of 

No Objections 
 

Utility 
Relocations 

Utility 
Demolition 

 
 

 Replat 
Approved 

Shoreline Exotic 
Removal and 

Grading 

 
 

Community:
Lake Kennedy Racquet Center (Phase 1) X partial Pending X 
Festival Park (Phase 1) In process 
Yellow Fever Creek Nature Center (Phase 1) N/A N/A N/A N/A N/A 
Yacht Club (Phase 1) N/A 
Neighborhood:
Cultural Park N/A N/A N/A N/A N/A 
Gator Circle Park X X N/A X N/A 
Lake Meade Park (Phase 1) X partial Pending Invasive complete 
Oasis Woods Park N/A N/A N/A N/A N/A 
Sands Park N/A N/A N/A N/A N/A 
Crystal Lake Park X partial N/A X 
Tropicana Park X partial N/A ACOE Permit Rqd 
Miscellaneous:
Giuffrida Park N/A N/A N/A N/A N/A 
Del Prado Linear Park X X N/A DCD review N/A 
Shade Structures N/A N/A N/A N/A
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Bidding Update 
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A B C D E 

Bid Package 
Development 

Bid 
Advertisement Bid Opening 

Bid Award and 
NTP Notes 

Community:
Lake Kennedy Racquet Center (Phase 1) X Anticipated 2/22 
Festival Park (Phase 1) X Anticipated 7/22 
Yellow Fever Creek Nature Center (Phase 1) X Anticipated 12/21 
Yacht Club (Phase 1) 
Neighborhood:
Cultural Park X Award - 9/1/21 
Gator Circle Park X Award - 9/1/21 
Lake Meade Park (Phase 1) X Anticipated 7/22 
Oasis Woods Park X Award - 9/1/21 
Sands Park X Award - 9/1/21 
Crystal Lake Park X Anticipated 4/22 
Tropicana Park X Anticipated 4/22 
Miscellaneous:
Giuffrida Park X Recommend Rebid 
Del Prado Linear Park X Recommend Rebid 
Shade Structures X Award - 9/1/21



Parks GO Bond Budget Update 
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A B C D E F G H 
Original 
Project 
Budget Design Cost 

Original 
Concept 
Estimate 

Most Current 
Estimate/Bid 

 Miscellaneous 
Expenses 

 
Anticipated 

Project 
Budget 

Project 
Budget 

Difference 

Anticipated 
Construction 

Start 
 

Community: 
Lake Kennedy Racquet Center (Phase 1) $4,994,499 $623,158 $4,418,240 $4,893,737 $175,000 $5,691,895 $697,396 Feb-22 
Festival Park (Phase 1) $4,382,500 $624,831 $7,959,890 $7,067,559 $300,000 $7,992,390 $3,609,890 Jul-22 
Yellow Fever Creek Nature Center 
(Phase 1) $3,900,000 $688,481 $4,215,225 $4,386,261 $150,000 $5,224,742 $1,324,742 Dec-21 
Yacht Club (Phase 1) $10,980,027 $2,369,974 $10,555,103 $34,206,012 $150,000 $36,725,986 $25,745,959 Apr-22 
Neighborhood: 
Cultural Park $4,513,340 $408,240 $3,471,801 $2,938,141 $15,000 $3,361,381 -$1,151,959 Oct-21 
Gator Circle Park $2,572,446 $392,814 $1,978,804 $2,114,588 $60,000 $2,567,402 -$5,044 Oct-21 
Lake Meade Park (Phase 1) $4,589,915 $408,863 $3,146,089 $7,113,311 $325,000 $7,847,174 $3,257,259 Jul-22 
Oasis Woods Park $2,426,479 $413,896 $1,866,522 $1,996,981 $60,000 $2,470,877 $44,398 Oct-21 
Sands Park $3,675,424 $374,129 $2,827,249 $3,188,751 $25,000 $3,587,880 -$87,544 Oct-21 
Crystal Lake Park $3,185,748 $389,419 $2,450,577 $4,264,192 $15,000 $4,668,611 $1,482,863 Apr-22 
Tropicana Park $2,928,778 $449,554 $2,252,907 $3,221,696 $25,000 $3,696,250 $767,472 Apr-22 
Miscellaneous: 
Giuffrida Park $470,000 $80,376 --- $351,765 $3,500 $435,641 -$34,359 Dec-21 
Del Prado Linear Park $500,000 $100,872 --- $782,760 $20,000 $903,632 $403,632 Dec-21 
Shade Structures $1,462,000 $200,564 --- $1,123,177 $0 $1,323,741 -$138,259 Oct-21 

Total $50,581,156 $86,497,602 $35,916,446
Total Excluding Yacht Club: $39,601,129 $49,771,616 $10,170,487

Notes: Construction contingency of 5% is not included in the Most Current Estimate/Bid amounts

Bid Award in process for City Council consideration

Re-bid in process

Army Corp of Engineer Permitting (Tidal Canals)
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