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4642 Vincennes Boulevard Public Parking 

Scope of Work: 4642 Vincennes Blvd. (located at Vincennes Blvd. and SE 47th Street) 

Design and construct of a 40-space parking lot to include landscaping, curbing, paving, 

drainage inlets and lighting. 

Approved Budget: $493,000 Expenditures to Date: $47,912. 

Completed Tasks: 

May/June Electrical design comple ted  by  consultant,  Water District permit issued, 

Consultant ready to submit for site permit pending final revisions. 

July/August Site permit application, Procurement review, Site permit fees paid issued 

Sept/October Competitive solicitation issued, Responses due in November 

Nov/Dec Waiting on additional info to complete request for deviation to Landscape & 

Irrigation code. 

Jan/Feb Working with Developmental Services on a deviation request of the irrigation  

requirement due to the distance from the site to nearest reuse and to avoid 

connecting to potable water for irrigation. 

Project Lead: Allen Chenoweth, Sr. Project Manager/PW
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4813 Vincennes Street Public Parking 

Scope of Work: 4813 Vincennes St. (located on Vincennes St. south of Cape Coral Parkway) 

Design and construct of a 20-space parking lot to include landscaping, curbing, paving, 

drainage inlets and lighting. 

Approved Budget: $1,230,028 Expenditures to Date: $0 

Completed Tasks: 

July/August Project approved in FY24 CRA Budget 

Sept/Oct Scope of working being developed. Project not started. 

Nov/Dec             Received confirmation of budget. Beginning initial review and drafting of 

scope of work. 

Jan/Feb Finalizing the scope of work. Drafting a cost estimate. 

Project Lead: Allen Chenoweth, Sr. Project Manager/PW
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Del Prado Blvd. South Median Landscaping 
Scope of Work: Del Prado Blvd. S from Cape Coral Pkwy. To Waikiki Ave. 

Median enhancements to include landscaping and irrigation (curbing already exists). 

Approved Budget: $80,000 Expenditures to Date: $0 

Completed Tasks: 

Jan/Feb PW Engineering developed sight distance study to begin in-house design 

on adopted templates 

based 

March/April Landscape and irrigation designs 

May/June Bid documents and RFQ sent. Deadline end of May 2023. 

July/August Quote accepted and contractor awaiting Notice to Proceed. Procurement 

drafting contract and purchase order issuance. 

Sept/Oct Landscape installation pending legal issue. Once vendor issue is resolved PO 

can be issued and installation will start. 

Nov/Dec    Landscape installation pending legal issue. Once vendor issue is resolved PO  

can be issued and installation will start 

Jan                       PO has been issued and we are scheduling NTP meeting with vendor 

Project Lead: Omar Leon, Arborist/PW
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Country Club Boulevard Median Landscaping 
Scope of Work: Country Club Blvd from Palm Tree Blvd to Wildwood Pkwy. 

Consultant to prepare transportation and median design plans including access management. 

The work will be followed by landscape and irrigation plans. 

Approved Budget: $800,000 Expenditures to Date: $0 

Completed Tasks: 

Jan/Feb Requisition prepared and contract amended by Procurement to issue 

Purchase Order 

March/April NTP issued, data collection began 

May/June Access management data collection and management study underway. 

July/August Engineer Design consultant completed access management plan, internal 

review, and plan analysis 

Sept/Oct Technical report from engineer consultant received, Staff cost proposal for 

landscape design received, Procurement process underway to hire landscape 

design consultant 

Nov/Dec            Staff Cost Proposal for the landscape design portion awaiting CRA Board      

approval. 

Jan                       Staff Cost Proposal is awaiting approval to move forward with requisitioning. 

Project Lead: Omar Leon, Arborist/PW
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Miramar Street Sidewalks 

Scope of Work: South side of Miramar Street from Coronado Parkway to Cape Coral St. 

Installation of concrete sidewalks, ADA ramps, asphalt driveway apron replacement. CDBG 

and CRA funded project. 

Approved Budget: $413,200 Expenditures to Date: $0 

Completed Tasks: 

Jan/Feb Project scope deve lopment using in-house staff. HUD requirements to be met 

before project begins due to CDBG funding 

March-July Project delays due to burrowing owl nesting season (Feb-July) 

August/Sept Work started 

Oct/Nov Crews on pace to complete the work in December 

Nov/Dec Crews are on pace to compete the sidewalk work by the end of December.  

Crews still need to work on updating the asphalt drives, back to the ROW, to 

concrete through January. 

      

Dec/Jan Crews are working on replacing drives back to the ROW 

Project Lead: Brian Flanagan, Streets Operations Supervisor/PW
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Scope of Work: Cape Coral Pkwy. from Coronado Pkwy. to Cape Coral Street 

County does not maintain the traffic signal poles. Painting is the City’s responsibility. 

Approved Budget: $170,450 Expenditures to Date: $0 

Completed Tasks: 

April/May Specifications written for solicitation process 

June/July Error in original scope, solicitation updated 

August Project on hold temporarily due to LCEC improvements in the area and Cape 

Coral Parkway expansion 

Dec/Jan Project on hold, pole locations being reviewed by LCEC for improvements 

Project Lead: Rigo Chacon, Sr. Project Manager/PW 

** 

Traffic Signal Pole Painting
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Scope of Work: Add 10 additional angled on-street parking spaces on Vincennes St. (south 

of Cape Coral Pkwy. to Lafayette St.) 

Approved Budget: $50,000 Expenditures to Date: $0 

Completed Tasks: 

April/May Preliminary design phase 

June/July Finalized scope of work 

Aug/October Project on hold due to higher-priority assignments 

Nov/Dec Staff is looking into options of utilizing contractors currently performing work 

under ongoing paving contracts for the city. 

Jan/Feb Completed a cost estimate based on utilizing a paving contract currently in 

Procurement. 

Project Lead: Allen Chenoweth, Sr. Project Manager/PW 

Vincennes St. Additional On-Street Parking
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Scope of Work: Provide year-round decorative lighting on Cape Coral Pkwy. from Coronado 

Pkwy. To Del Prado Blvd. and on SE 47th Terrace from Coronado Pkwy. To SE 15th Ave. 

Approved Budget: ongoing project Expenditures to Date: $0 

Completed Tasks: 

Jan/Feb Electrical distribution system damaged by Ian. Risk and Hagerty Consulting 

involved in damage and repairs. 

Mar/April PW staff restored high voltage lighting, low voltage pedestals without power. 

Scope of work developed, and quotes obtained 

May/June/July Scope adjusted due to FEMA reimbursement requirements, suppliers late on 

providing repair quotes 

Aug/Sept/Oct Decorative lights being installed by PW staff 

Nov/Dec Decorative lights operational; Christmas lights in progress 

Jan Decorative lights operational; project complete 

Project Lead: Rigo Chacon, Sr. Project Manager/PW 

Decorative Lighting
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Scope of Work: In 2021, Council approved a contract for professional engineering design 

services for Master Pump Station 100 and force main transmission lines.  Construction on 

Master Pump Station 100 is underway, and the force main transmission lines are substantially 

complete.  

Approved Budget: $1.78 million Expenditures to Date: $1.83 million 

Completed Tasks: 

Jan/Feb 16-inch force main installed from the MPS site east to Coronado. 20-inch 

force main installed from the MPS site west along SE 47th Terrace 

Apr/May Force main construction about 75% complete. The contractor installed 

temporary asphalt. Delays in receiving the necessary valves expected delivery 

in November. Council approved MS 100 construction mid-May. 

June/July/Aug Construction of force main is about 85% complete. NTP on MS 100 

issued in June. 

Sept/Oct Milling and paving one side of SE 47th Ter road crown to the edge of 

pavement should be completed by early March 2024 

Project Lead: Jeff Pearson, Director/Utilities 

Wastewater System Improvements
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Scope of Work: Mixed-use multi-family development with 290-units, 18k sq. feet of retail, 

525-space parking garage (125 reserved for public). CRA contributing $10.35 million for 

parking garage construction. 

Approved Budget: $10.35 million Expenditures to Date: $0 

Completed Tasks: 

Jan-May Sitework and infrastructure construction 

June-Present Building construction underway. Phase 1 completion of first 100 residential 

units anticipated in May 2024. Project completion date set for December 

2024. 

Project Lead: Sharon Woodberry, Economic Development Manager/CM 

** 

Cove at 47th
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Scope of Work: Mixed-use multi-family development with 190 residential units, 47k sq. ft. 

medical office space for Lee Health, 7,500 sq. ft. waterfront restaurant, 27 boat slips, 3,000 

sq. ft. Omelet House restaurant, 625 stall parking garage (125 public parking spaces). TIF 

Agreement calls for the CRA to transfer Increment Revenues into the Revenue Trust Fund as 

financial support. 

Approved Budget: not to exceed $7 million Expenditures to Date: $0 

Completed Tasks: 

Jan-Mar PUD to accommodate more than 20 percent office space 

Apr-Sept TIF agreement approved by CRA and Council. Site plans submitted. Plat 

submitted. 

Oct Groundbreaking event with Fall 2025 completion date expected 

Nov-Dec Staff working through Site Development Plan for issuance of permit.  

EBDO hosting regular meetings with City staff and developer’s team on 

permit reviews 

Project Lead: Sharon Woodberry, Economic Development Manager/CM 

Bimini Square
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Scope of Work: In 2022, Council approved a pilot program for artwork on concrete 

dumpster enclosures on City controlled parking areas within the CRA as part of streetscape 

improvements. 

Approved Budget: $9,000 Expenditures to Date: $0 

Completed Tasks: 

Jan-Apr Posted and completed county-wide Call to Artists. 

May-June CRA Commissioners juried qualifying submissions and selected 2 as 

finalists: Tropical Owl by Alejandra Bustamante to be installed facing 47th 

Terrace and Habitat II by JP Almonacid to be installed behind Cape Cabaret. 

Aug-Nov Artists informed of selection, vendor registration completed, contracts 

prepared and awaiting final sign off. 

Dec/Jan Contracts being signed this week by the City Manager’s office. 

Project Lead: Joe Petrella, Parks & Recreation Director 

Concrete Enclosure Public Art Project
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Bimini Basin Mooring Field – Design and Permitting 

Scope of Work: Design and permit a mooring field at the Bimini Basin.  Ancillary 

improvements at Four Freedoms Park include: New seawall (with Captain’s walk and 

connecting sidewalks), dinghy dock, pump out station, and a modular facility (with 

public/private restrooms, shower room, laundry/ice machine room, and an office/storage 

room). 

Approved Budget: $497,331 (Council approval pending)    Expenditures to Date: $0 

Completed Tasks: 

Nov/Dec Project scope and fee schedule finalized.  Recommendation memo sent to 

Procurement, for eventual Council approval in January. 

Project Lead: Chris Camp, Principal Engineer (Public Works – Property Management)
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Scope of Work: The B2B Program is designed to provide grant assistance to developers 

and business owners in need of funding assistance to meet requirement of the City’s Land 

Development and Building Code. 

Approved Budget: $1.6 million (All Incentive Programs) Expenditures to Date: $0 

Completed Tasks: 

Jul NOFA issued and applications made available July 26, 2023 

Nov 3 Applications under review 

Dec 2 Applications under review; 1 application referred for CRA approval 

Project Lead: Sharon Woodberry, Economic Development Manager/CM 

Breaking Barriers To Business (B2B)
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Scope of Work: The Demolition Assistance Grant Program is intended to support economic 

development and growth in the South Cape area by providing financial assistance to 

property owners who are committed to improving their properties through demolition 

projects and preparing parcels for modern development. 

Approved Budget: $1.6 million (All Incentive Programs)  Expenditures to Date: $0 

Completed Tasks: 

Dec Applications made available December 4, 2023 

Project Lead: Sharon Woodberry, Economic Development Manager/CM 

Demolition Program
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Scope of Work: The project increment revenues (shall not exceed $200,000) shall be 

payable for the assessed value of property located at 1326 SE 47th St, as reflected on Lee 

Count’s Tax Roll as of the date of building permit. 

Approved Budget: $200,000  Expenditures to Date: $9,692.81 

Completed Tasks: 

Jan - Apr Received request for TIF payment TY 22/FY 23.  Payment issued. 

May – Dec No activity to report 

Project Lead: Sharon Woodberry, Economic Development Manager/CM 

Insite Managed Solutions
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Scope of Work: A loan was issued for a seven-story residential apartment for low-income 

elderly residents.  The project is a 94,099 sq ft building with 82 one and two-bedroom unit 

apartments. 

Funds Disbursed: $560,250   Loan Balance: $548,553.10 

Completed Tasks: 

Jan - Dec Set up for automatic loan payment – loan balance reflected above. 

Project Lead: Sharon Woodberry, Economic Development Manager/CM 

Madison Square Senior Housing
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Scope of Work: Palm Tree Blvd from Country Club Blvd to Wildwood Pkwy. 

Consultant to prepare transportation and median design plans including access 

management. The work will be followed by landscape and irrigation plans. 

Approved Budget: $1,334,961.00 Expenditures to Date: $0 

Completed Tasks: 

Jan                              We are working on creating a Request for Services through existing 

consultants' library 

Project Lead: Omar Leon, Arborist 

Palm Tree Blvd. Median Landscaping Project
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Scope of Work: Provide FDC assemblies at four select properties along the south side of 

the Club Square parking lot. 

Approved Budget:  $126,728.00 Expenditures to Date:  $0.00 

Completed Tasks: 

Dec - Jan The contractor has submitted permit requests for each of the four 

properties for review and approval. 

Project Lead: Chris Camp, Principal Engineer 

SE 47th Terrace Fire Department Fire Connections
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THANK YOU
Thank you
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